EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-20

2. Agency: 429

3. Bureau: 00

4. Name of this Investment: Reactor Program System (RPS)

5. Unique Project (Investment) Identifier (UPI): 429-00-01-03-01-2000-00

6. What kind of investment will this be in FY 2012?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

RPS provides NRC headquarters and regions capability to build, schedule, and conduct inspection
activities for the Reactor Oversight Process (ROP). RPS is used to plan and report on inspections at
power plants, decommissioning reactors, fuel facilities, and independent spent fuel facilities. RPS
includes plant performance indicators, inspection follow up items, NRC staff data, facility characteristics,
and other reactor regulatory data. NRC managers use RPS reports to evaluate effectiveness and
uniformity of NRC reactor regulatory programs, critical to protection of public health and safety. RPS data
supports NRC safety goals, improving information and quality of decision making related to nuclear power
reactor facilities. RPS data is publically available on the external NRC web site. NRC performance goals
are ensured through scheduling, conducting, and reporting on inspection activities. RPS oversight
responds to changes in regulations for identified safety concerns. RPS also supports event reporting and
incident response activities. RPS supports three programs which have been assessed using OMB’s
PART: Reactor Inspection and Performance Assessment, Reactor Licensing, and Fuel Facility Licensing
and Inspection. Accomplishments expected during 2010 include publication of reactor data (Open
Gov Initiative); timely response to regulatory changes and system modifications; 98% operational systems
availability; over 300 user Help Desk requests completed; added functionality through Change Requests;
software version upgrades and “green” security scorecard; RPS vulnerabilities (POA&MS) closed;
integration of offline reporting into RPS; refresh assessment of RPS older client server technologies.
During 2012, RPS plans to continue as a steady state investment and respond to business and user
Change Requests. The on-going Open Gov Initiative will continue to expand and publish additional
reactor data. RPS will continue platform refresh to address aging client server technology concerns. RPS
is an internal agency system and the primary RPS beneficiaries include the agency regulatory staff. RPS
is critical to the agency safety mission of ensuring the public is adequately protected; the overall
beneficiaries include a wide range of external stakeholders (licensees, Federal partners, States, local
governments, public).

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

Page 1/ 16 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2010-08-31
b. Provide the date of the most recent or planned approved project charter. 2010-08-13

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Eric Leeds
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
¢ Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 13
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ] EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing d Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded 3100 DR3306317 GS35F0229K * * $0.1 Time and Y 2006-12-08  2011-07-30 N Modification
Materials
Awarded 3100 DR3307358 GS35F4524G * * $1.2 Labor Hours Y 2007-09-26  2012-03-24 N Maintenance
& Operation
of NRC
Systems

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.ls the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. nrc evaluated its major investments for suitability for migration to cloud technologies and
identified potential candidates. examples include cfs, cas, and fees. at this time, rps was not identified as a
“must move” service.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-08-13

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
429-00-01-01-01-2030-00,429-00-01-01-01-2025-00,429-00-01-01-01-2016-00,429-00-01-01-01-1100-00
,429-00-01-03-01-2080-00
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 429-00-01-01-02-1005-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2010-07-28

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-13
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date} Completion Date Complete Complete
Milestone
Identifier
Planning for RPS DME * $0.0 $0.0 1996-01-01 1997-01-01 1997-09-30 1997-09-30 100.00% 100.00%
Acquisition of DME * $2.7 $2.7 1997-10-01 1997-10-01 2001-05-01 2001-05-01 100.00% 100.00%
RPS
Maintenance and SS * $15 $1.5 1998-03-01 1998-03-08 2001-09-30 2001-09-30 100.00% 100.00%
Operations thru
FY 2001
Maintenance and SS * $0.8 $0.8 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
Operations FY
2002
Maintenance and SS * $0.8 $0.8 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
Operations FY
2003
Maintenance and SS * $0.8 $0.8 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Operations FY
2004
Maintenance and SS * $0.9 $0.9 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Operations FY
2005
Maintenance and SS * $1.1 $1.1 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%
Operations FY
2006
Maintenance and SS * $1.2 $1.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%
Operations FY
2007
Maintenance and SS * $1.3 $1.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
Operations FY
2008
Maintenance and SS * $1.1 $1.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Operations FY
2009
Maintenance and SS * $1.3 $1.2 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Operations FY
2010
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
Contingency Plan SS * $0.0 $0.0 2009-10-01 2010-03-26 2010-09-30 2010-09-30 100.00% 100.00%
Testing FY2010
Security Control SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-17 100.00% 100.00%
Self Assessment
FY2010
Maintenance and SS * $1.8 $0.6 2010-10-01 2010-10-01 2011-09-30 50.00% 50.00%
Operations FY
2011
Contingency Plan SS * $0.0 $0.0 2010-10-01 2010-10-01 2011-09-30 2011-03-11 100.00% 100.00%
Testing FY2011
Security Control SS * $0.0 $0.0 2010-10-01 2010-10-01 2011-09-30 90.00% 90.00%
Self Assessment
FY2011
3 Year ATO SS * * * 2011-05-01 * 2011-11-08 * * *
Re-certification
FY 2011
Maintenance and SS * * * 2011-10-01 * 2012-09-30 * * *
Operations FY
2012
Contingency Plan SS * * * 2011-10-01 * 2012-09-30 * * *
Testing FY2012
Security Control SS * * * 2011-10-01 * 2012-09-30 * * *
Self Assessment
FY2012
Maintenance and SS * * * 2012-10-01 * 2013-09-30 * * *
Operations FY
2013
Contingency Plan SS * * * 2012-10-01 * 2013-09-30 * * *
Testing FY2013
Security Control SS * * * 2012-10-01 * 2013-09-30 * * *
Self Assessment
FY2013
Maintenance and SS * * * 2013-10-01 * 2014-09-30 * * *
Operations FY
2014
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Contingency Plan SS * * * 2013-10-01 * 2014-09-30 * * *
Testing FY2014

Security Control SS * * * 2013-10-01 * 2014-09-30 * * *
Self Assessment
FY2014

3 Year ATO SS & 3 @ 2014-05-01 o 2014-11-08 & & S
Re-certification
FY 2014

Maintenance and SS * * * 2014-10-01 * 2015-09-30 * * *
Operations FY
2015

Contingency Plan SS * * * 2014-10-01 * 2015-09-30 * * *
Testing FY2015

Security Control SS * * * 2014-10-01 * 2015-09-30 * * *
Self Assessment
FY2015

Maintenance and SS * * * 2015-10-01 * 2016-09-30 * * *
Operations FY
2016

Contingency Plan SS * * * 2015-10-01 * 2016-09-30 * * *
Testing FY2016

Security Control SS * * * 2015-10-01 * 2016-09-30 * * *
Self Assessment
FY2016

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. Investment is on schedule and under budget. No corrective
actions needed.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2010-08-13
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4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement
Grouping
(For IT Assets)

Measurement Area
(For IT Assets)

Measurement Indicator | Reporting Frequency

Unit of Measure

Performance Measure

Direction

Year Baseline
Established for this
measure
(Crigination Date)

Baseline

Customer Results Service Availability Availability of RPS annual
during normal working
hours (7:30 AM - 5:00
PM EST) to provide
access to the data.
Fiscal Year
2009
2010
2011
2012
2013
2014
2015
Processes and Activities Security The number of weeks it annual

takes to respond to high,
medium and low
categories of POA&M
items.

Percent

Target
The RPS is available to
users 95% of the time

The RPS is available to
users 95% of the time

The RPS is available to
users 96% of the time

The RPS is available to
users 96% of the time

The RPS is available to
users 97% of the time

The RPS is available to
users 97% of the time

The RPS is available to
users 98% of the time

# weeks

Increase

Actual Results

RPS was available to
users 97% of the time

RPS was available to
users 97% of the time

Decrease

The RPS is available to 2005-10-01

users 95% of the time

Target Last Updated

“Met” or “Not Met”

Met 2010-09-17

Met 2011-02-18

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17

Respond to ‘high’ 2005-10-01
category POA&M items
within 4 weeks,
‘medium’ within 12
weeks and ‘low’ within
48 weeks
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2009

2010

2011

2012

2013

2014

2015

Respond to ‘high’
category POA&M items
within 4 weeks,
‘medium’ within 12
weeks and ‘low’ within
48 weeks

Respond to ‘high’
category POA&M items
within 4 weeks,
‘medium’ within 12
weeks and ‘low’ within
48 weeks

Respond to ‘high’
category POA&M items
within 3 weeks,
‘medium’ within 10
weeks and ‘low’ within
44 weeks

Respond to ‘high’
category POA&M items
within 3 weeks,
‘medium’ within 10
weeks and ‘low’ within
44 weeks

Respond to ‘high’
category POA&M items
within 2 weeks,
‘medium’ within 8
weeks and ‘low’ within
40 weeks

Respond to ‘high’
category POA&M items
within 2 weeks,
‘medium’ within 8
weeks and ‘low’ within
40 weeks

Respond to ‘high’
category POA&M items
within 1 week,
‘medium’ within 1
month and ‘low’ within
1 quarter.

POA&M responses were
within targeted time for
high, medium, and low

items

POA&M responses were
within targeted time for
high, medium, and low

items

Met

Met

2010-09-17

2011-02-18

2010-09-17

2010-09-17

2010-09-17

2010-09-17

2010-09-17
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Technology

Mission and Business
Results

Technology
Improvement

Program Monitoring

Time to upgrade RPS annual
software to new versions
of vendor supported
software for
PowerBuilder and
Sybase to reduce risk
and provide cost
effectiveness
2009
2010
2011
2012
2013
2014
2015
Timeliness and annual

completeness of RPS
modifications to align
with new regulatory

years

RPS software is
upgraded within 2 years
of the new version's
release date

RPS software is
upgraded within 2 years
of the new version's
release date

RPS software is
upgraded within 11/2
year of the new
version's release date

RPS software is
upgraded within 11/2
year of the new
version's release date

RPS software is
upgraded within 1 year
of the new version's
release date

RPS software is
upgraded within 1 year
of the new version's
release date

RPS software is
upgraded within 6
months of the new

version's release date

Percent

Decrease

Sybase version
upgrades were

coompleted this year and

within target.

Sybase version
upgrades were

coompleted this year and

within target.

Increase

RPS software is 2005-10-01
upgraded within 2 years
of the new version's
release date
Met 2010-09-17
Met 2011-02-18
2010-09-17
2010-09-17
2010-09-17
2010-09-17
2010-09-17
The RPS is 95% 2005-10-01

compliant with evolving
regulatory requirements.
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requirements.

2009 The RPS is 95% RPS was 95% Met 2010-09-17
compliance with evolving compliant. RPS
regulatory requirements. changes were

implemented prior to
effective date of new
regulatory requirements.

2010 The RPS is 95% RPS was 95% Met 2011-02-18
compliance with evolving compliant. RPS
regulatory requirements. changes were

implemented prior to
effective date of new
regulatory requirements.

2011 The RPS is 96% 2010-09-17
compliance with evolving
regulatory requirements.

2012 The RPS is 96% 2010-09-17
compliance with evolving
regulatory requirements.

2013 The RPS is 97% 2010-09-17
compliance with evolving
regulatory requirements.

2014 The RPS is 97% 2010-09-17
compliance with evolving
regulatory requirements.

2015 The RPS is 98% 2010-09-17
compliance with evolving
regulatory requirements.

* - Indicates data is redacted.
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